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Strategic plan on EV charging in Vaxjo



Deliverable 4.6.2

» Meeting the growing interest of EV
» Defining locations for charging

» Defining strategies for Vaxjo
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Current status

Nearly 60 public charging points

Different ownership

Different standards
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Current status of cars,
December 31st, 2016
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Important aspects

 What solution is needed where?
 Who should be the owner?
« Payment or free of charge?

» Responsibilities
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Progress so far

« Bench-marking with other cities
« Scan of the municipal needs
« Business case for EV charging

« Start writing the plan
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Draft/final version In
summer?

The deliverable is delayed
No need for political decision

Has no negative impact on other
elements of Ready

Gives more time to agree on policies
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